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Administrative Recommendation

City Council grant permission to enter into Amendment No 1 to Consultant Agreement No AGC350

with Parametrix Inc for design for Project No CP0817 2009 Sewer and Storm Pump Station

Re lacement Project

Background Summary
The consultant is under contract to perform design services for the replacement andor upgrade of two

sewer pump stations Ellingson and Dogwood Sewer Pump Stations and one stormwater pump station

White River Stormwater Pump Station

The original contract included preliminary and final design of the Dogwood and Ellingson Pump Stations

and an evaluation of the White River Stormwater Pump Station to determine what retrofitting or

replacement is necessary to meet current and future station demands

The evaluation of the White River Stormwater Pump Station resulted in the following findings
pumps have lost 25 of their original capacity
station does not meet current fire codes

pumps cannot be easily accessed for maintenance because of overhead power lines

station does not meet current safety codes and standards for accessibility and maintenance

structure roof and doors are worn and have less than5years of functionality remaining
station wet well and substructure are in good condition and have adequate capacity for reuse

From these findings staff is recommending that the pump station be rebuilt as follows

utilize the current wet well and substructure with modified maintenance access points
reconstruct the above ground portion of the station including the walls and roof

replace the existing pumps with submersible pumps that can be easily accessed and removed for

future maintenance

make modifications to the building layout to meet current fire codes

replacing the existing generator
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The anticipated not to exceed amount for this amendment is 430000 for the design services associated

with the White Mountain Trails Stormwater Pump Station and increases the agreement total to

1476265
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AGC350 2009 Sewer and Storm Pump Station Replacement
City of Auburn

Amendment No 1

Scope for Design Survey and Environmental Services Summary

This Scope of Work is for an amendment to add final design of the White River Storm Pump Station to

the existing Scope of Work for the 2009 Sewer and Storm Pump Station Replacement This scope
includes final design including plans specifications and estimates survey and base mapping
architectural design acoustical design environmental documentation and permitting utility
coordination and bid phase support services

Project Description
The existing scope for the 2009 Sewer and Storm Pump Station Replacement includes design services

for complete replacement of the Dogwood and Ellingson sanitary sewer pump stations and

preliminary evaluation of the White River storm pump station The evaluation of the White River

storm pump station has been completed and major refurbishment and upgrade of the pump station is

recommended This amendment provides for final design of the recommended pump station

refurbishment and upgrade The scope of work for this amendment includes ten tasks each of which is

briefly described below

Task 1 Project Management and Controls

This task will be continuous throughout the project duration which is planned to be approximately 9

months It will include the work necessary to set up and plan the design effort monitor schedule

scope and budget maintain communication and project coordination with the City and close out the

project

Task 2 Quality AssurancelQuality Control

This task provides for internal quality control reviews and quality assurance for all project deliverables

Quality control reviews will be performed after deliverables are assembled and before their submittal

to the City

Task 3 Client Design Review Meetings and Workshops
This task includes meetings between Consultant staff and City staff at key milestones in the project
These meetings provide a forum for open dialog between the City and the Consultant to discuss project
requirements and comments on project deliverables

Task 4 Pump Station Design
This task includes civil mechanical structural and electrical design engineering for the refurbishment

and upgrade of the pump station Based on the recommendations from the evaluation of the White

River storm pump station the Consultant will develop design submittals for the City at the 10 30

60 90 and 100 milestones As appropriate at each successive milestone the Consultant will

develop and revise technical memoranda plans specifications and cost estimates throughout the

design process with the 100 submittal includingbidready plans specifications and cost estimate

2009 SEWER AND STORM PUMP STATION REPLACEMENT

CONSULTANT SCOPE OF WORK SUMMARY
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Task 5 Survey
This task involves field survey to define the Ordinary High Water Mark of the White River adjacent to

the site as well as minor modifications to the project base map generated under the original project
scope

Task 6 Architectural Design
This task includes architectural design services for the pump station building including floor and roof

plan layout and building finishes This effort will be performed by a subconsultant under the direction

of the Consultant and will be incorporated in the design submittals at the milestones identified in

Task 4

Task 7 Acoustical Design
This task includes acoustical design services for the pump station equipment and standby generator
including establishment of baseline noise conditions and recommendations for mitigation of potential
construction noise impacts to residences located very close to the pump station This effort will be

performed by a subconsultant under the direction of the Consultant and will be incorporated in the

design submittals at the milestones identified in Task 4

Task 8 Environmental and Permitting
This task includes documentation of existing environmental conditions and preparation of a mitigation
plan for compliance with City critical areas and land use requirements This task also includes

preparation of Shoreline Flood Hazard and Building permit applications

Task 9 Utility Coordination

This task includes coordination with the existing utility owners in the project area to identify and

resolve potential conflicts with the proposed improvements The majority of the coordination for this

project will be with Puget Sound Energy which maintains overhead power transmission lines passing
over the existing pump station building

Task 10 Bid Phase Services

This task includes assistance in addressing technical questions and requests for information which may
arise during the project bid phase This effort will include written responses to contractor inquiries and

preparation of contract Addenda when necessary

2009 SEWER AND STORM PUMP STATION REPLACEMENT
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BUDGET STATUS SHEET

Project No CP0817 Project Title 2009 Sewer and Storm Replacement Project

Consultant Agreement

Initiation Date12152008 0 Permision to Advertise Date August 11 2009

Advertisement Date 0 Contract Award

Award Date Q Change Order Approval

Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Bud eted Funds Available

Funding 2009 2010 2011 Future Years Total

431 Fund Sewer 2009 Pump Station Replacment 750000 750000

431 Fund Sewer Ellingson 1500000 1500000

431 Fund Sewer Dogwood 1100000 100000 1200000

432 Fund Storm 2009 Pump Station Replacment 500000 500000

432 Fund Storm White River 1500000 1500000

Total 1250000 4100000 100000 0 5450000

Estimated Cost Funds Needed

Activity 2009 2010 2011 Future Years Total

Design Engineering City Costs 45000 30000 75000

Design Engineering Consultant Costs 989938 515000 1504938

Property Acquisition 15000 15000

Construction Estimate 2841000 767000 3608000

Construction Contingency 15 427000 115000 542000

Construction Engineering City Costs 282000 77000 359000

Construction Engineering Consultant Costs 141000 38000 179000

Total 1049938 4236000 997000 0 6282938

431 Sewer Bud et Status

2009 2010 2011 Future Years Total

Funds Budgeted 750000 2600000 100000 0 3450000

Funds Needed 750000 2336000 450000 3536000

Project Contingency 0 264000 0 0 0

Funds Required 0 0 350000 0 86000

432 Storm Bud et Status

2009 2010 2011 Future Years Total

Funds Budgeted 500000 1500000 0 0 2000000

Funds Needed 300000 1900000 547000 2747000

Project Contingency 200000 0 0 0 0

Funds Required 0 400000 547000 0 747000

in the Budget Status Sections indicates Money the City has available
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